Summary of Sprint Execution

Our team used Agile techniques, such as backlog grooming, sprint planning, three weekly standups, mid-sprint integration, and continuous testing, during this two-week sprint. We ran into a number of obstacles early in the sprint, including rating update discrepancies, parsing edge cases in movies.txt, and recommendation scoring yielding lower-than-expected results. These concerns led us to alter estimations and briefly re-prioritize tasks.

We reallocated work, pair-programmed during debugging sessions, and introduced an additional asynchronous standup to guarantee alignment in order to address these difficulties. We were able to prevent last-minute disputes by identifying integration issues early through a mid-sprint merge. By the end of the sprint, all essential PBIs were finished, and the team successfully deployed the full end-to-end system, exhibiting adaptability and collaborative problem-solving.